

Projects				Sakai	2014
Veterane Trail				Concept introduced in public session	
Red Pine Park				Purchase and sale agreement signed	
Rotary Ballfields				Bond structure determined	
SH Dog Park					2015
Sakai Purchase				Park planning process begins	
Schel Chelb Playground				Bond passes initiating purchase	
Blakely Restroom - 1st prefab				Environmental review begun	
Boys and Girls Clubspace				Env. review presented and accepted	
				Closing	
				Facilitator negotiations	
				Facilitator determined	2016
Owens Playground	RCO acquisition grant			First meeting advertising Nov - Jan	
Meigs Park expansion				First meeting - working groups formed	
Batting cages at Rotary				Second meeting - discussions	
Sakai planning process				Third meeting - recommendations	
Grand Forest East parking expansion				Board presentations	
SH Shelter upgrades			Pool	Park name adopted	
Fay Cabins			Pool review on Sakai property	Active use discussion	2017
Moritani Park			1st Feasibility study on Ray	Solicit consultant for concept plan	
Hilltop and Fay restrooms			Decision to exclude pool from Sakai	Concept Plan presentation	
Hilltop Barn and Meadow				Concept Plan 2nd review	
Seabold septic system				Concept Plan 3rd review	
Fay electrical improvements				Final Concept Plan presented	
Battle Point Disc Golf					
Hawley Cove boardwalk	RCO acquisition grant	Second pool study initiated		Trail permit submittal	2018
Hidden Cove dock	KPFD meeting	Preliminary Coates Design presented		Concept Plan adopted	
Battle Point field 1 irrigation	Grant prep			Feasibility study RFQ	
Blakely overlook and bird blind	KPFD grant application approved			Hire J&J for Feasibility Study	
Fay wi-fi	KPFD grant proposal			J&J initial presentation	
SH Skatebowl renovation					
Fay Playground	KPFD evaluation process determined	Final Coates study presented		Feasibiltiy study presented	2019
Jetty Bridge	2nd KPFD grant presentation				
Hidden Cove and Rotary restrooms	KPFD proposal rankings				
Gazzam parking expansion	KPFD ranking shared with full Board				
Schel Chelb restroom					
Fay volleyball court upgrade					
Cave Park and playground		Solicited membership for pool committee		Solicited Membership for Park Committee	2020
Blakely Trails expansion	Covid Restrictions			Trail permit issued	
KidsUp next generation begins				First zoom meeting held Mar 20	
Pritchard Park transfered				Sakai Trail construction begins	
Battle Point Pickleball Courts				Board suspended committees	
Manitou Beach transfered					2021
Fort Ward Bakery opened	Received RCO grant funds				
Sakai Trail					
Fay cabin additions					
Ted Olson expansion					
BIRC					2022
SH turf field planning	Discussions with private donor about SH Park	Third pool study initiated			
Skatepark expansion planning	Covid Restrictions			Last zoom meeting held Mar 23	
SH Dog Park expansion planning		2nd Ray Pool study re: renovation needs		First in-person meeting held June 22	
Bike Park planning					
Sailfloat replacement planning					
Tennis court siting research					2023
	Communication with BISD re: planning	Decision to rennovate Ray Pool			
		Sakai tennis court proposal			